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Commissioner Street Road and Rail 
Realignment Project update



Project overview 
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Vancouver Fraser Port Authority – Commissioner Street Road and Rail 
Realignment Project
We led the following road improvements:

Canadian Pacific (CP) Rail Expansion Project 
CP is leading the following rail improvements:

• Installation of additional rail tracks next to current tracks, from four tracks to six 
tracks

• This project received a separate project and environmental review permit. 
Construction started in late 2022 and is expected to be completed in late 2023

• Removal of the old Columbia Containers grain elevator (completed in early 2020)

• Construction of a retaining wall (completed in 2021)

• Changes to Commissioner Street near Columbia Containers, includes shifting the 
road north, paving and adding a new lane (completed in 2022)

• Relocation of the impacted utilities including Metro Vancouver’s Harbour East 
Interceptor (completed in 2022)



Project locations
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Project benefits
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• Improves movement, flow and 
access to terminal facilities for 
commercial traffic

• Enables safe and efficient access to 
port terminal workers, port authority 
employees, first responders, and 
service providers

• Supports trade growth and increases 
local and national jobs, by providing 
land for rail track expansion

• Expands rail capacity by 
reconfiguring existing tracks and 
providing new track sidings



Project status
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• Construction of 
the road works 
began in March 
2021 and were 
completed in 
August 2022

• Construction of 
rail works, led by 
CP, began in 
October 2022



Thank you!
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On September 23, 2022, we 
celebrated with the local 
and the trucking community:
• Public event at 

Burrardview Park 
followed by a guided bus 
tour along Commissioner 
Street to Centerm 
Terminal Commissioner 
Street

• 500 truck drivers given a 
small token of 
appreciation



Giving back to the community 
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• $50,000 
dedicated for a 
community amenity

• Vancouver 
Aboriginal 
Friendship Centre 
received $25,000 

• Remaining $25,000 
divided between the
Tillicum Community 
School Annex PAC 
and Hastings 
Community 
Elementary PAC



Thank you for your patience while we 
completed this important work

Vancouver Fraser Port Authority | Community Feedback
csrr@portvancouver.com | 604.665.9004
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