



Meeting Date: January 21, 2015

LOCAL CHANNEL DREDGING PROGRAM

Deas Slough Dredging (completed)

- By the end of 2014, more than 52,000 m³ was removed to return Deas Slough to sub-grade (*sub-grade means to dredge it below the channels natural depth, therefore allowing for a deeper channel*).

Sea Reach Dredging (completed)

- Fraser River Pile and Dredge completed the dredging and in river dispersal of Sea Reach material at the end of last year, where more than 162,000 m³ material was removed to return to Sea Reach to sub-grade.

Ladner Harbour

- In 2014, Vancouver Pile Driving removed more than 145,000 m³ of material to Pt. Grey. Dredging will continue into 2015 and is expected to be complete by end of February.

HABITAT ENHANCEMENT PROGRAM

Proposed McDonald and Point Grey Tidal Marsh Projects

- Construction is anticipated for early spring.
- Residents will be notified via mail drop, and an email will be distributed to the subscribers of the Habitat Enhancement Program distribution list in advance of construction.

Proposed Westham Island Canoe Pass Tidal Marsh Project

- PMV with Delta Farmers Institute, Ducks Unlimited Canada and the Corporation of Delta on January 8, 2015 at the Delta Community office.
- PMV is continuing to work through land negotiations with the province.

Glenrose Tidal Marsh Project

- Planting was completed in fall 2014.
- The project is now in post-construction monitoring phase.