

COMMISSIONER STREET ROAD AND RAIL REALIGNMENT PROJECT

EXTENDED WORK HOURS SCHEDULE (NOVEMBER 1 TO NOVEMBER 30, 2021)

Between November 1 and November 30, 2021, construction activities will continue during port authority standard work hours (Monday to Saturday, 7:00 a.m. to 8:00 p.m.). In addition, some works will take place outside of port authority standard work hours, as shown in the schedule below. Given the complexity of the project and weather conditions, the dates outlined below may change. To receive updates on the complete construction schedule and to subscribe to the project newsletter, please visit portvancouver.com/commissioner

AREA OF WORK

General construction work and low impact construction work during the night will take place between Nanaimo Street and New Brighton Road. High impact construction work during the day will take place between Manhole S1 (see below) near Columbia Containers central gate and New Brighton Road.



TYPE OF WORK	EXTENDED DAYS	EXTENDED HOURS	DESCRIPTION OF WORK
○	Monday, November 1 to Saturday, November 6	6:00 a.m. – 10:00 p.m. 10:00 p.m. – 6:00 a.m.	<p>General construction work will include but is not limited to these activities:</p> <ul style="list-style-type: none"> Traffic pattern changes and traffic controls Survey works Clearing, grubbing, and top soil stripping Excavating, trenching, backfilling of road and utility trenches Material delivery, stockpiling, loading, and dumping Pipe and conduit placement, bedding, force welding of high-density polyethylene, testing and commissioning of utilities Demolishing of concrete structures and abandoned rail tracks Constructing of concrete structures including retaining walls and manholes Excavating and trench shoring, formworks, rebar and concrete placement Material placement for roadbed and compacting Pier structure system called Rammed Aggregate Pier Installing aboveground utilities by BC Hydro HydroVac use and saw cutting <p>High impact during the day work will include general construction work and high impact activities such as:</p> <ul style="list-style-type: none"> Excavating and backfilling HydroVac use Saw cutting Pier structure system called Rammed Aggregate Pier <p>Low impact during the night work will include but is not limited to these activities:</p> <ul style="list-style-type: none"> Bypass pumping Asphalt paving Line Painting <p>Construction impacts are monitored by the contractor using the noise monitoring stations at Renfrew Street and Nanaimo Street, and additional noise monitoring and mitigation plan.</p>
○	Sunday, November 7	8:00 a.m. – 8:00 p.m.	
○	Monday, November 8 to Wednesday, November 10	6:00 a.m. – 10:00 p.m. 10:00 p.m. – 6:00 a.m.	
○	Thursday, November 11	8:00 a.m. – 8:00 p.m.	
○	Friday, November 12 to Saturday, November 13	6:00 a.m. – 10:00 p.m. 10:00 p.m. – 6:00 a.m.	
○	Sunday, November 14	8:00 a.m. – 8:00 p.m.	
○	Monday, November 15 to Saturday, November 20	6:00 a.m. – 10:00 p.m. 10:00 p.m. – 6:00 a.m.	
○	Sunday, November 21	8:00 a.m. – 8:00 p.m.	
○	Monday, November 22 to Saturday, November 27	6:00 a.m. – 10:00 p.m. 10:00 p.m. – 6:00 a.m.	
○	Sunday, November 28	8:00 a.m. – 8:00 p.m.	
<p>Note: Bypass pumping using shrouded pumps is planned as a 24/7 activity at Manhole S1 and New Brighton Road work site starting November 10 (weather dependent) for 20 days.</p>			